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Grant Number: Obligation Date:
B-11-DN-53-0001

Grantee Name: Award Date:
State of Washington

Grant Amount: Contract End Date:
$5,000,000.00 03/09/2014

Grant Status: Review by HUD:
Active Reviewed and Approved

QPR Contact:
Corina Grigoras

Disasters:

Declaration Number
NSP

Narratives
Summary of Distribution and Uses of NSP Funds:

Washington State Department of Commerce (Commerce) was allocated $5,000,000 in the third round of federal funding of the Neighborhood
Stabilization Program to establish and implement the NSP3 in Washington State.

On February 25, 2011, Commerce submitted a first NSP3 Action Plan Amendment that described the Request for Proposal (RFP) process
that Commerce was going to follow to fund projects targeted in the areas of greatest need in Washington State. After undergoing a public
comment period, the first NSP3 Action Plan Amendment was finalized by Commerce and approved by HUD on March 9, 2011. The

NSP3 grant agreement was executed between HUD and Commerce on the same day.

Following the project selection process described in the first NSP3 Action Plan Amendment, Commerce prepared a second NSP3 Action Plan
Amendment. The second NSP3 Action Plan Amendment describes the outcomes of the RFP process and the projects that Commerce
selected for NSP3 funding and their anticipated results. Commerce will grant the NSP3 funds to four sub-recipient local jurisdictions to recover
and redevelop abandoned and/or foreclosed properties in four target areas in Washington State, as follows:

1. City of Federal Way: $1,693,000 for the Westway Neighborhood Housing Project. City of Federal Way will acquire, rehabilitate, and sell
14 foreclosed and vacant properties to low-income persons/households. Approximately 30% of the NSP3 funds will be used to benefit
households earning 50% or less of the area median income.

2. City of Lakewood: $640,000 for the Tillicum Low-Income Housing Project. City of Lakewood will acquire 11 foreclosed and vacant
properties in order to rehabilitate or rebuild them. All 11 units will be sold to households earning 50% or less of the area median income.
3. Snohomish County: $1,102,500 for the Park Place Townhome Rentals Project. Snohomish County will acquire 14 newly constructed,

vacant, and bank-owned homes. All 14 units will be rented to households earning 50% or less of the area median income.

4. City of Spokane: $1,400,000 for the IERR East Sprague Avenue Rentals Project. City of Spokane will build 37 new affordable rental
housing units on a vacant lot in a neighborhood heavily impacted by foreclosures. 34 units will be rented to households earning 50% or less of
the area median income. The other 3 units will be rented to households earning 60% or less of the area median income.

The average HUD foreclosure need score for the four target areas is 13.25. The projects will recover a total of 76 housing units, of which 64
will be rented or sold to households/individuals earning 50% or less of the area median income (set-aside activities).

How Fund Use Addresses Market Conditions:

As described in Commerce's first NSP3 Action Plan Amendment dated February 25, 2011, and approved by HUD on March 9, 2011,
Commerce published an RFP to solicit and select projects on a competitive basis. The RFP was sent to all NSP1 sub-recipients and
published on Commerce's website on February 28, 2011. The RFP solicited high-impact, site-specific projects located in areas designated by
HUD as being the areas with the greatest needs in our state.

By April 14, 2011, Commerce had received 12 proposals requesting a total of $12,720,500 in NSP3 funding. Proposals were evaluated by
giving preference to projects that:

- addressed areas of greatest need in the state;

- demonstrated readiness to proceed, with a clear plan to spend 50% of the NSP3 funds by March 2013 and 100% of the NSP3 funds by
March 2014 (24 months and 36 months from HUD's grant execution date, respectively);

- leveraged other funds by demonstrating partnerships and local commitment;

- generated or recovered more housing units;

- generated or recovered more rental housing units; and

- encouraged vicinity hiring.

Market conditions data was obtained from HUD's "Neighborhood Stabilization Program Data" online tool by each of the applying
jurisdictions and from the U.S. Census Bureau and the State of Washington's Office of Financial Management. During the project selection
process, this data was used by Commerce to develop a statewide strategy to best utilize the NSP3 funds.



Ensuring Continued Affordability:

Continued affordability will be ensured through deed restrictions, covenants running with the land, or other mechanisms approved by HUD, in
accordance with the requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units.

Definition of Blighted Structure:

A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human health, safety,
and public welfare in context of local laws and in accordance with the laws of the State of Washington. When encountering blighted properties,
the NSP3 sub-recipients must comply with the definitions and requirements of RCW 35.80A.010 - Condemnation of Blighted Property, and
RCW 35.80 Unfit Dwellings, Buildings and Structures.

Definition of Affordable Rents:

The state NSP3 will adopt the HOME definitions of affordable rent and affordability period stipulated in 24 CFR 92.252(a), (c) and (f) adjusted
for the Neighborhood Stabilization Program's 50 percent and 120 percent target populations.

Housing Rehabilitation/New Construction Standards:

Rehabilitation or Redevelopment of existing housing and/or the provision of new housing will comply with the minimum housing quality
standards for Section 8 housing as defined in 24 CFR 982.401.

Rehabilitation and/or redevelopment activities of foreclosed, abandoned, or vacant properties must meet applicable laws, codes, and other
requirements relating to housing safety, quality, and habitability.

All projects requiring substantial rehabilitation or new housing construction will be designed to meet the standard for Energy Star Qualified
New Homes. For rehabilitation that is not substantial, the NSP3 sub-recipients must meet those standards to the extent applicable to the
rehabilitation work undertaken.

Vicinity Hiring:
Each of the four NSP3 sub-recipients, where applicable and to the maximum extent feasible, will make an effort to provide for the hiring of

employees who reside in the project's vicinity or contract with businesses that are owned and operated by persons residing in the project's
vicinity.

Procedures for Preferences for Affordable Rental Dev.:

During the RFP process described above, all proposals received by Commerce went through a review process involving a series of project

evaluation criteria. One of these criteria was affordable rental development activities as being the scope of the project. Projects undertaking
affordable rental development activities received a higher score on this category than projects that involved home-ownership activities. As a
result, two of the awarded projects will exclusively create new affordable rental developments, for a total of 51 new rental housing units.

Grantee Contact Information:

CORINA GRIGORAS

NSP3 Program Manager

Washington State Department of Commerce
1011 Plum Street S.E., PO Box 42525
Olympia, Washington 98504-2525
(360)725-3092
Corina.Grigoras@commerce.wa.gov

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

Program Funds Expended

Match Contributed

Program Income Received

Program Income Drawdown

This Report Period
N/A

N/A

$0.00
$5,000,000.00
$1,236,952.51
$1,200,000.00
$0.00

$0.00

To Date
$11,998,100.00

$5,000,000.00
$0.00
$5,000,000.00
$1,236,952.51
$1,200,000.00
$0.00
$0.00



Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets
Activity Type

Administration

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required

$0.00

$750,000.00
$500,000.00

$0.00

Target
$500,000.00

Target
$1,250,000.00

To Date
0.00%

0.00%
$1,200,000.00
$0.00

$0.00

$0.00

Actual
$389,000.00

Actual
$3,409,000.00

By the end of September 2011, the NSP3 sub-recipients acquired 14 foreclosed housing units and two (2) properties

on which new housing units will be built, expending $1.2 Million of the NSP3 grant (approx. 24%).

Project Summary

Project #, Project Title

This Report Period

Program Funds

Drawdown
11-67400-000, Department of Commerce $0.00
11-67400-001, Federal Way - Westway Neighborhood Housing $0.00
11-67400-002, Lakewood - Tillicum Low-Income Housing $0.00
11-67400-003, Snohomish County - Park Place Townhome $0.00
11-67400-004, Spokane - IERR East Sprague Rentals $0.00
9999, Restricted Balance $0.00

Activities

To Date

Project Funds
Budgeted

$164,500.00
$1,693,000.00
$640,000.00
$1,102,500.00
$1,400,000.00
$0.00

Program Funds
Drawdown

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11-67400-000
Projected Start Date:
09/01/2010

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Washington State Department of Commerce
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Program administration.

Location Description:

Department of Commerce.

Activity Progress Narrative:

Department of Commerce staff are working with sub-recipients to implement local NSP3 projects/programs in their

communities.

Accomplishments Performance Measures

000-09 COMMERCE
Administration

Activity Status:

Under Way

Project Title:

Department of Commerce

Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
Washington State Department of Commerce

Jul 1 thru Sep 30, 2011
N/A

N/A

$0.00
$164,500.00
$0.00

$0.00

$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

To Date
$164,500.00

$164,500.00
$0.00
$164,500.00
$0.00
$0.00
$0.00

$0.00
$0.00



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
11-67400-001
Projected Start Date:
08/01/2011

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Federal Way
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

001-03 Federal Way

LMMI - Acquisition & rehabilitation 9 units

Activity Status:
Under Way
Project Title:

Federal Way - Westway Neighborhood Housing

Projected End Date:
03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Federal Way

Jul 1 thru Sep 30, 2011
N/A

N/A

$0.00
$1,092,000.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$1,224,800.00

$1,092,000.00
$0.00
$1,092,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Acquire and rehabilitate 9 foreclosed and vacant properties for the purpose of reselling them to LMMI households.

Location Description:

Westway neighborhood in Federal Way.

Activity Progress Narrative:

City of Federal Way is beginning their process of acquiring vacant and foreclosed properties in the Westway Neighborhood.

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin
# of Parcels acquired voluntarily

Total acquisition compensation to

This Report Period

Total

0
0
0
0
0
0

Cumulative Actual Total / Expected

Total
0/9

0/0
0/0
0/0
0/0
0/0



This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local match

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/9

0/9

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod
0/9

0/9

Total Low/Mod%
0/9 0

0/9 0

Amount

$132,800.00

$132,800.00

Amount

$132,800.00




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
11-67400-001
Projected Start Date:
08/01/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Federal Way
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

001-04 Federal Way

LH25 - Acquisition & rehabilitation 5 units

Activity Status:
Under Way
Project Title:

Federal Way - Westway Neighborhood Housing

Projected End Date:
03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Federal Way

Jul 1 thru Sep 30, 2011
N/A

N/A

$0.00
$531,000.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$598,200.00

$531,000.00
$0.00
$531,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Acquire and rehabilitate 5 foreclosed and vacant properties for the purpose of reselling them to very low-income households.

Location Description:

Westway neighborhood in Federal Way.

Activity Progress Narrative:

City of Federal Way is beginning their process of acquiring vacant and foreclosed properties in the Westway Neighborhood.

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin
# of Parcels acquired voluntarily

Total acquisition compensation to

This Report Period

Total

0
0
0
0
0
0

Cumulative Actual Total / Expected

Total
0/5

0/0
0/0
0/0
0/0
0/0



This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local match

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/5

0/5

Cumulative Actual Total / Expected

Low
0/0

Mod
0/0

Total Low/Mod%

0/0

Cumulative Actual Total / Expected

Low
0/5

0/5

Mod
0/0

0/0

Total Low/Mod%
0/5 0

0/5 0

Amount

$67,200.00

$67,200.00

Amount

$67,200.00

10

0



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11-67400-001
Projected Start Date:
08/01/2011

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Federal Way
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Administration.

Location Description:

Westway neighborhood in Federal Way.

Activity Progress Narrative:

001-09 Federal Way
Administration

Activity Status:

Under Way

Project Title:

Federal Way - Westway Neighborhood Housing
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Federal Way

Jul 1 thru Sep 30, 2011
N/A

N/A

$0.00
$70,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$70,000.00
$70,000.00

$0.00
$70,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

City of Federal Way is beginning their process of acquiring vacant and foreclosed properties in the Westway Neighborhood.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

12



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
11-67400-002
Projected Start Date:
06/21/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Lakewood
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

002-07 Lakewood
LH25 - Acquisition & rehab/constr 11 units

Activity Status:
Under Way
Project Title:

Lakewood - Tillicum Low-Income Housing

Projected End Date:
03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Lakewood

Jul 1 thru Sep 30, 2011
N/A

N/A

$0.00
$608,000.00
$185,954.56
$185,954.56
$0.00

$0.00
$0.00

To Date
$1,119,500.00

$608,000.00
$0.00
$608,000.00
$185,954.56
$185,954.56
$0.00

$0.00
$0.00

Acquire and rehabilitate or build 11 single-family housing units for purposes of reselling them to very low-income households.

Location Description:

Tillicum neighborhood in Lakewood.

Activity Progress Narrative:

City of Lakewood recently acquired two (2) foreclosed lots and are in the process of acquiring a third adjacent lot in the Tillicum
Neighborhood. The three (3) lots will be used to build seven (7) new housing units, which will be sold to very low income

persons/households.

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin
# of Parcels acquired voluntarily

Total acquisition compensation to

This Report Period

Total

2
0
0
0
2
0

Cumulative Actual Total / Expected

Total
2/11

0/0
0/0
0/0
2/0
0/0

13



This Report Period

Total
# of Housing Units 4
# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local match

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
4/11

4/11

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/11 0/0 0/11 0
0/11 0/0 0/11 0

Amount

$511,500.00

$511,500.00

Amount

$511,500.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11-67400-002
Projected Start Date:
06/21/2011

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Lakewood
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Administration.

Location Description:

Tillicum neighborhood in Lakewood.

Activity Progress Narrative:

002-09 Lakewood
Administration

Activity Status:

Under Way

Project Title:

Lakewood - Tillicum Low-Income Housing
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Lakewood

Jul 1 thru Sep 30, 2011
N/A

N/A

$0.00
$32,000.00
$997.95
$997.95
$0.00

$0.00
$0.00

City of Lakewood is progressing with their NSP3 project as planned.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$32,000.00
$32,000.00

$0.00
$32,000.00
$997.95
$997.95

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

16



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
11-67400-003
Projected Start Date:
08/01/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

003-04 Snohomish County
LH25 - Acquisition 14 new rental units

Activity Status:

Under Way

Project Title:

Snohomish County - Park Place Townhome Rentals
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
Snohomish County

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

Program Funds Expended

Snohomish County

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

$1,200,000.00
$0.00
$0.00

Jul 1 thru Sep 30, 2011 To Date
N/A $2,250,000.00

N/A $1,050,000.00

$0.00 $0.00

$1,050,000.00 $1,050,000.00
$1,050,000.00 $1,050,000.00
$1,050,000.00 $1,050,000.00

$1,200,000.00
$0.00
$0.00

Acquire 14 newly constructed housing units that are currently vacant, foreclosed, and bank-owned, for the purpose of renting

them to very low-income households.

Location Description:

Park Place Townhomes in Snohomish County (South Marysville).

Activity Progress Narrative:

Snohomish County acquired 14 housing units there were foreclosed (the Park Place Townhomes). The County is now in the

process of renting all 14 units to very low income persons/households.

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Properties 1 1/14
# of buildings (non-residential) 0 0/0
# of Parcels acquired by 0 0/0
# of Parcels acquired by admin 0 0/0
# of Parcels acquired voluntarily 1 1/0
Total acquisition compensation to 0 0/0
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This Report Period

Total
# of Housing Units 14
# of Singlefamily Units 14

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local match

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
14/14

14/14

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/14 0/0 0/14 0
0/14 0/0 0/14 0

Amount

$1,200,000.00

$1,200,000.00

Amount

$1,200,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11-67400-003
Projected Start Date:
08/01/2011

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Snohomish County
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Administration.

Location Description:

003-09 Snohomish County
Administration

Activity Status:

Under Way

Project Title:

Snohomish County - Park Place Townhome Rentals
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
Snohomish County

Jul 1 thru Sep 30, 2011 To Date
N/A $52,500.00

N/A $52,500.00

$0.00 $0.00

$52,500.00 $52,500.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Park Place Townhomes in Snohomish County (South Marysville).

Activity Progress Narrative:

Snohomish County is progressing with their NSP3 project as planned.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

20



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
11-67400-004

Projected Start Date:
07/19/2011

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Spokane

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

004-06 Spokane
LMMI - Construction 3 rental units

Activity Status:

Planned

Project Title:

Spokane - IERR East Sprague Rentals
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Spokane

Jul 1 thru Sep 30, 2011
N/A

N/A

$0.00
$110,000.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$526,600.00
$110,000.00

$0.00
$110,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Construct 3 new affordable rental housing units for the purpose of renting them to low/moderate-income households.

Location Description:

East Sprague Ave in Spokane.

Activity Progress Narrative:

City of Spokane is progressing with the development of their project, as planned.

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

Activity funds eligible for DREF (lke

This Report Period

Total

O O O o o o o o

Total
0/0

0/0
0/0
0/0
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local match

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod
0/3

0/3

Total Low/Mod%
0/3 0

0/3 0

Amount

$416,600.00

$416,600.00

Amount

$416,600.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
11-67400-004

Projected Start Date:
07/19/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Spokane

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construct 34 new affordable rental housing units for the purpose of renting them to very low-income households.

Location Description:

East Sprague Ave in Spokane.

Activity Progress Narrative:

004-07 Spokane
LH25 - Construction 34 rental units

Activity Status:

Planned

Project Title:

Spokane - IERR East Sprague Rentals
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Spokane

Jul 1 thru Sep 30, 2011
N/A

N/A

$0.00
$1,220,000.00
$0.00

$0.00

$0.00

$0.00
$0.00

City of Spokane is progressing with the development of their project, as planned.

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

Activity funds eligible for DREF (lke

This Report Period

Total

O O O o o o o o

Total
0/0

0/0
0/0
0/0
0/0
0/0
0/0
0/0

To Date
$5,890,000.00
$1,220,000.00

$0.00
$1,220,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local match

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected
Total
0/34

0/34

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/34 0/0 0/34 0

0/34 0/0 0/34 0
Amount

$4,670,000.00

$4,670,000.00

Amount

$4,670,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11-67400-004
Projected Start Date:
07/19/2011

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Spokane
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Administration.

Location Description:

East Sprague Ave in Spokane.

Activity Progress Narrative:

004-09 Spokane
Administration

Activity Status:

Planned

Project Title:

Spokane - IERR East Sprague Rentals
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Spokane

Jul 1 thru Sep 30, 2011
N/A

N/A

$0.00
$70,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

City of Spokane is progressing with the development of their project, as planned.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$70,000.00
$70,000.00

$0.00
$70,000.00
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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